

Documentation 3

Week 3 Sprint 2

Candidate: 9, 15,17, 30,32,35,38

Fall, 2025

Contents

Day1	2
Day 2-4.....	2
Day 5.....	4
Product backlog	5
Time Log	6
Sprint Review	7
Sprint Retrospective	7
Goal	8
Minutes:	8

Day1

We began our second Sprint Planning session on Monday at 10:00. To start, both the frontend and backend teams entered their proposed backlog items into Scrumwise. Once everything was documented, we held a collaborative review of each item to ensure that the requirements, intentions, and expected outcomes were fully understood by everyone. This included clarifying any ambiguous descriptions and aligning on how each item contributes to the sprint objectives.

Then we moved on to distribute the task within the team and started to work on our task.

The primary focus for this week is to merge the frontend and backend solutions into a unified workflow. Achieving this will require close coordination between both teams, including syncing on API integrations, ensuring data consistency, and resolving any compatibility issues that arise during the merge process.

Day 2-4

Day 2

Our stand-up meeting started at 11:00. Each team member reviewed the tasks they completed the previous day and outlined their goals for the day ahead.

Backend Team:

Yesterday's work included refactoring the database setup, adding new fields and judging types, merging the new frontend with the backend, implementing a dynamic side view, and researching participant list handling as well as CSV/Excel support.

Today's focus is on fixing a bug from the previous sprint, optimising the assistant and token handling, and continuing the work on uploading the participant list.

Frontend Team:

Yesterday, the team improved the dashboard and navigation bar, polished existing features, expanded template features and field descriptions, and finalized the landing page.

Today, the team will continue working through the remaining backlog items.

Day 3

The main goal for the day was to complete the merge between the frontend and backend.

Toward the end of the session, the team encountered challenges ensuring the merged solution worked consistently across all team members' computers. This delay, along with waiting for the merge to be finalised, temporarily slowed down the frontend team and their ability to progress on their remaining tasks.

Day 4

Progress from the previous day included successfully connecting the AI agent to the frontend, marking a significant milestone in the integration process. Building on this momentum, the primary objective for today is to complete the remaining frontend–backend merge, ensuring that all components communicate correctly and that the system functions cohesively.

For the frontend team, the focus is on finalising all tasks that can reasonably be completed within the day. This includes polishing UI elements, addressing minor layout issues, and ensuring that newly integrated features behave as expected once connected to the backend logic. However, the team is operating with a few absences, which may impact the pace of progress and limit the number of items that can be completed. Despite this, the team continues to prioritise essential backlog items and coordinate closely with the backend team to prevent new bottlenecks.

Overall, the day is centred on integration, refinement, and ensuring the system moves closer to a fully functional end-to-end workflow.

Day 5

Burndown chart by the end of the week.

Two tasks have not been completed due to absence., therefore the chart didn't align as planned.



Product backlog

Sprint 2		Complete this sprint	In progress
PINE_H25		5.25 points ahead	👍
Shefat	0 p left	Ranier	0 p left
Guanyun	0 p left	Ola	0 p left
Jakob	0 p left	Hansim	0 p left
Amund	0 p left		
Reporting & Testing			
Write and deliver Sprint 2 assignment on Canvas		Done	
Reporting & Testing			
Testing - Sprint 2		Done	
Reporting & Testing			
5 User Interviews		Done	
Reporting & Testing			
Sprint Review & Retrospective - Sprint 2		Done	
Frontend: Technical Implementation			
Connect new AI backend to new frontend		Done	
Frontend: Technical Implementation			
Connect new frontend to db		Done	
Frontend: Technical Implementation			
Input checklist items		Done	
Frontend: Technical Implementation			
Edit button in summary list on AI setup page		Done	
Frontend: Technical Implementation			
Refine all setup fields/checklist items to match peers		2 p	To do
Frontend: Technical Implementation			
Visualize the preview alongside the setup page (not summary page)		2 p	To do
Frontend: Technical Implementation			
Improved dashboard functionality (detail view)		Done	
Frontend: Technical Implementation			
Navbar (every page)		Done	
Frontend: Technical Implementation			
Generating a back button for two pages		Done	
Frontend: Technical Implementation			
Add correct descriptions for the different fields in the Ranking templates		Done	
Frontend: Technical Implementation			
Ability to change scoring type in SetupAI and SetupManual (and dashboard)- Decide later option		Done	
Frontend: Technical Implementation			
Ability to change scoring type in SetupAI and SetupManual (and dashboard)- Decide later option		Done	
Frontend: Technical Implementation			
Expanded template configuration in manual setup		Done	
Frontend: Technical Implementation			
AI setup fixes- Auto scroll		Done	
Frontend: Technical Implementation			
Finalize the landing site		Done	
Backend: Technical Implementation			
Merge Frontend to Backend		Done	
Backend: Technical Implementation			
Improve AI Setup chat flow		Done	
Backend: Technical Implementation			
Connect sideview on frontend to actual progress made with AI chat		Done	
Backend: Technical Implementation			
FK PK relationship between events and images tables have no constraint		Done	
Backend: Technical Implementation			
Bug: changes to events should update and not create a whole new instance in the DB.		Done	
Backend: Technical Implementation			
Update EventState to contain all information from an Event		Done	
Backend: Technical Implementation			
Handle participant list: CSV/Excel		Done	
Backend: Technical Implementation			
Only name in events should be non-nullable		Done	

Time Log

Time used in this project

This project All projects

Used by Everybody When This month

Total 126.5 hours

Monday 8/12	Guanyun	0.5 hours	In the backlog item "Write and deliver Sprint 2 assignment on Canvas"
Monday 8/12	Ola	1 hour	In the backlog item "Finalize the landingsite"
Monday 8/12	Ola	1 hour	In the backlog item "Add correct descriptions for the different fields in the..."
Monday 8/12	Guanyun	1 hour	In the backlog item "Input checklist Items"
Monday 8/12	Jakob	3 hours	In the backlog item "Improved dashboard functionality (detail view)"
Monday 8/12	Jakob	2 hours	In the backlog item "Navbar (every page)"
Monday 8/12	Amund	3 hours	In the backlog item "Update EventState to contain all information from an Event"
Tuesday 9/12	Amund	1 hour	In the backlog item "Bug: changes to events should update and not create a..."
Tuesday 9/12	Ola	2 hours	In the backlog item "Expanded template configuration in manual setup"
Tuesday 9/12	Jakob	2 hours	In the backlog item "Improved dashboard functionality (detail view)"
Tuesday 9/12	Amund	1.5 hours	In the backlog item "FK PK relationship between events and images tables hav..."
Tuesday 9/12	Hansim	5 hours	In the backlog item "Connect sideview on frontend to actual progress made wi..."
Tuesday 9/12	Shefat	1 hour	In the backlog item "Improve AI Setup chat flow"
Tuesday 9/12	Hansim	1 hour	In the backlog item "Improve AI Setup chat flow"
Wednesday 10/12	Guanyun	1 hour	In the backlog item "Testing - Sprint 2"
Wednesday 10/12	Hansim	3 hours	In the backlog item "Connect new AI backend to new frontend"
Wednesday 10/12	Hansim	1 hour	In the backlog item "Connect new frontend to db"
Wednesday 10/12	Amund	1 hour	In the backlog item "Only name in events should be non-nullable"
Wednesday 10/12	Hansim	3 hours	In the backlog item "Merge Frontend to Backend"
Wednesday 10/12	Hansim	1 hour	In the backlog item "Improve AI Setup chat flow"
Wednesday 10/12	Shefat	14 hours	In the backlog item "Handle participant list: CSV/Excel"
Thursday 11/12	Ranier	0.5 hours	In the backlog item "Write and deliver Sprint 2 assignment on Canvas"
Thursday 11/12	Ranier	3 hours	In the backlog item "5 User Interviews"
Thursday 11/12	Shefat	1 hour	In the backlog item "5 User Interviews"
Thursday 11/12	Ranier	1 hour	In the backlog item "Sprint Review & Retrospective - Sprint 2"
Thursday 11/12	Ola	2 hours	In the backlog item "Edit button in summary list on AI setup page"
Thursday 11/12	Jakob	3 hours	In the backlog item "Ability to change scoring type in SetupAI and SetupManua..."
Thursday 11/12	Ola	1 hour	In the backlog item "AI setup fixes- Auto scroll"
Thursday 11/12	Jakob	4 hours	In the backlog item "Improved dashboard functionality (detail view)"

Thursday 11/12	Jakob	1 hour	In the backlog item "Generating a back button for two pages"
Thursday 11/12	Shefat	1 hour	In the backlog item "Improve AI Setup chat flow"
Friday 12/12	Guanyun	0.5 hours	In the backlog item "Write and deliver Sprint 2 assignment on Canvas"
Friday 12/12	Guanyun	1.5 hours	In the backlog item "Write and deliver Sprint 2 assignment on Canvas"
Friday 12/12	Ranier	1 hour	In the backlog item "Sprint Review & Retrospective - Sprint 2"
Friday 12/12	Jakob	1 hour	In the backlog item "Ability to change scoring type in SetupAI and SetupManua..."
Friday 12/12	Jakob	1 hour	In the backlog item "Generating a back button for two pages"

Sprint Review

For this sprint review, we invited the same user who participated in the previous test session. Using the same tester allowed us to skip re-explaining the solution and the event-creation flow. As a result, the session was much shorter than the one-hour test conducted last week. The key difference this time was that both the front-end and back-end were fully integrated.

The user reported that the overall experience felt much smoother now that the two parts were merged. During the previous test, several errors occurred in the conversation with the AI agent, and many buttons did not function as intended. Although a few features were still unfinished, the user expressed that this iteration felt significantly more positive. In particular, the improved interaction with the AI agent made a strong impression.

The user also highlighted a few smaller issues for refinement in the next sprint. These included the green FAQ button overlapping the privacy tab and the lack of scroll stopping in the checklist during conversations with the AI agent.

Overall, the feedback confirmed that the focus areas of this sprint successfully improved the user experience and moved the solution in the right direction.

Sprint Retrospective

This week followed a similar pattern to the previous one, with steady progress across both teams. However, toward the end of the week, several team members were absent due to sickness. As a result, two backlog items were not completed and will need to be carried over into the next sprint.

What went well:

Task management, communication, and overall team morale continued to be strong throughout the week. Collaboration remained smooth, and the team maintained consistent progress despite the challenges. Everyone stayed aligned on priorities, and the completed work reflects a solid collective effort.

What didn't go well:

Absences had a noticeable impact on the team's workflow. With several members out sick, coordination became more difficult, and progress slowed—particularly in areas that required cross-team collaboration. These absences also contributed to bottlenecks, as certain tasks could not be completed without the input or work of the missing members. The resulting delays affected the overall pace of the team and ultimately prevented the completion of two backlog items.

Goal

The goal for this sprint was to integrate the remaining frontend components with the backend, establish a stable end-to-end workflow, and finalize key features required for the upcoming demonstration. This included connecting the AI agent to the frontend, refining the user interface, completing essential backend logic, and reducing technical debt across the system. The team also aimed to finish all items currently listed in the sprint backlog.

The team made strong progress toward the sprint goal. The AI agent was successfully connected to the frontend, and a major portion of the frontend–backend integration was completed. Several UI improvements, bug fixes, and backend refinements were also finalized, contributing to a more stable and cohesive system.

However, due to team member's sickness toward the end of the week, not all tasks could be completed. Two backlog items remain unfinished and will be carried over to the next sprint. Despite this, the majority of high-priority goals were met, and the team maintained good communication and collaboration throughout the sprint.

Minutes:

Sprint planning: 2 hours

Sprint review: 30 minutes

Sprint retrospective: 30 minutes