

Documentation 4

Week 4 Spring 3

Candidate: 9, 15,17, 30,32,35,38

Fall, 2025

Contents

Day 1	2
Day 2-3	2
Day 4	2
Burndown chart	3
Product backlog.....	4
Time log.....	5
Sprint review	6
Sprint retrospective	7
Goal	7
Minutes	7

Day 1

We began the final sprint by following the same process used in previous sprints. We created and selected backlog items that we believed could be completed within the shorter timeframe and then estimated their point values. The primary goal for this sprint was to implement “nice-to-have” features, polish the existing solution, and focus on identifying and fixing remaining bugs. In addition, we started working on the written report and outlined the sections that needed to be completed.

Day 2-3

On Day 2, we conducted the long-awaited sprint review with Peers. Although the timing caught us slightly off guard—we had expected it to take place on Day 3—we were still able to deliver a successful demo without major issues. After the review, we held our daily standup and discussed the feedback we received, as well as how it would shape the remainder of the sprint. For the rest of the sprint, our workflow remained consistent: some team members continued writing and refining the report, while others focused on completing backlog items and improving the solution. Each day began with a standup meeting to align progress and priorities, followed by steady work on refining and finalising both the documentation and the application.

Day 4

Last day of the sprint, so the focus was mostly on completing the remaining tasks that were left on the task board. From testing the current solution and completing delivery tests, to finalising parts in the report.

Burndown chart



Product backlog

PINE_H25		30 points completed
Reporting & Testing		
Write and finalize rapports for exam	3 p	Sprint completed
Reporting & Testing		
Make an oral presentation	2 p	Sprint completed
Reporting & Testing		
Testing - Sprint 3	2 p	Sprint completed
Reporting & Testing		
Refactoring code	2 p	Sprint completed
Frontend: Technical Implementation		
Sponsor image upload for public card showcase and event image (also in SetupMethod.tsx...	1 p	Sprint completed
Frontend: Technical Implementation		
The green faq button is overlapping the privacy button	1 p	Sprint completed
Backend: Technical Implementation		
Optimize api prompt to lower token usage	2 p	Sprint completed
Backend: Technical Implementation		
Implement session id to maintain event creation	2 p	Sprint completed
Backend: Technical Implementation		
Implement abuse protection	2 p	Sprint completed
Backend: Technical Implementation		
Delete Event does not work	2 p	Sprint completed
Frontend: Technical Implementation		
Implement auto scoll for the AI Checklist	1 p	Sprint completed
Frontend: Technical Implementation		
Athlete registration (in dashboard?)	2 p	Sprint completed
Backend: Technical Implementation		
The "send" button is disabled when waiting for AI answer but you are still able to send...	1 p	Sprint completed
Frontend: Technical Implementation		
Visulize the preview alongside the setup page (not summary page)	2 p	Sprint completed
Frontend: Technical Implementation		
Refine all setup fields/checklist items to match peers	2 p	Sprint completed
Frontend: Technical Implementation		
Change the Choose a "ranking" template to "Event" template	1 p	Sprint completed
Frontend: Technical Implementation		
"Decide later" setup page: update option for the Ranking/Battle/Poll	1 p	Sprint completed
Frontend: Technical Implementation		
Icons	1 p	Sprint completed

Time log

Time used in this project

This project All projects

Used by	Everybody	When	This month	Total 233.3 hours
Monday 15/12	Guanyun	3 hours	In the backlog item	Write and finalize rapports for exam
Monday 15/12	Guanyun	1 hour	In the backlog item	"Testing - Sprint 3"
Monday 15/12	Jakob	0.5 hours	In the backlog item	"The green faq button is overlapping the privacy button"
Monday 15/12	Jakob	0.5 hours	In the backlog item	"The green faq button is overlapping the privacy button"
Monday 15/12	Jakob	2 hours	In the backlog item	"Athlete registration (in dashboard?)"
Monday 15/12	Jakob	2 hours	In the backlog item	"Athlete registration (in dashboard?)"
Monday 15/12	Amund	1 hour	In the backlog item	"Delete Event does not work"
Monday 15/12	Hansim	2 hours	In the backlog item	"Optimize api prompt to lower token usage"
Tuesday 16/12	Ola	3 hours	In the backlog item	"Write and finalize rapports for exam"
Tuesday 16/12	Shefat	1 hour	In the backlog item	"Write and finalize rapports for exam"
Tuesday 16/12	Jakob	2 hours	In the backlog item	"Write and finalize rapports for exam"
Tuesday 16/12	Guanyun	3 hours	In the backlog item	"Write and finalize rapports for exam"
Tuesday 16/12	Ranier	3 hours	In the backlog item	"Write and finalize rapports for exam"
Tuesday 16/12	Shefat	2 hours	In the backlog item	"Write and finalize rapports for exam"
Tuesday 16/12	Hansim	2 hours	In the backlog item	"Testing - Sprint 3"
Tuesday 16/12	Amund	2 hours	In the backlog item	"Testing - Sprint 3"
Tuesday 16/12	Amund	5 hours	In the backlog item	"Refactoring code"
Tuesday 16/12	Jakob	0.5 hours	In the backlog item	"Icons"
Tuesday 16/12	Jakob	0.3 hours	In the backlog item	"Change the Choose a "ranking" template to "Event"..."
Tuesday 16/12	Jakob	3 hours	In the backlog item	"Decide later" setup page: update option for the..."
Tuesday 16/12	Amund	0.5 hours	In the backlog item	"The "send" button is disabled when waiting for AI answer..."
Tuesday 16/12	Hansim	4 hours	In the backlog item	"Optimize api prompt to lower token usage"
Wednesday 17/12	Ranier	1 hour	In the backlog item	"Make an oral presentation"
Wednesday 17/12	Guanyun	1 hour	In the backlog item	"Make an oral presentation"
Wednesday 17/12	Shefat	1 hour	In the backlog item	"Write and finalize rapports for exam"
Wednesday 17/12	Ola	2 hours	In the backlog item	"Write and finalize rapports for exam"
Wednesday 17/12	Jakob	2 hours	In the backlog item	"Write and finalize rapports for exam"
Wednesday 17/12	Guanyun	2 hours	In the backlog item	"Write and finalize rapports for exam"
Wednesday 17/12	Ranier	3 hours	In the backlog item	"Write and finalize rapports for exam"
Wednesday 17/12	Hansim	1 hour	In the backlog item	"Write and finalize rapports for exam"

Export all

Wednesday 17/12	Hansim	1 hour	In the backlog item "Write and finalize rapports for exam"
Wednesday 17/12	Hansim	1 hour	In the backlog item "Write and finalize rapports for exam"
Wednesday 17/12	Shefat	2 hours	In the backlog item "Testing - Sprint 3"
Wednesday 17/12	Amund	3 hours	In the backlog item "Refactoring code"
Wednesday 17/12	Jakob	2 hours	In the backlog item "Refine all setup fields/checklist items to match peers"
Wednesday 17/12	Jakob	1 hour	In the backlog item "Refine all setup fields/checklist items to match peers"
Wednesday 17/12	Amund	2 hours	In the backlog item "Implement auto scoll for the AI Checklist"
Wednesday 17/12	Amund	3 hours	In the backlog item "Implement abuse protection"
Wednesday 17/12	Amund	3 hours	In the backlog item "Implement session id to maintain event creation"
Thursday 18/12	Ranier	2 hours	In the backlog item "Make an oral presentation"
Thursday 18/12	Shefat	1 hour	In the backlog item "Make an oral presentation"
Thursday 18/12	Ola	1 hour	In the backlog item "Make an oral presentation"
Thursday 18/12	Jakob	2 hours	In the backlog item "Make an oral presentation"
Thursday 18/12	Hansim	2 hours	In the backlog item "Make an oral presentation"
Thursday 18/12	Amund	2 hours	In the backlog item "Make an oral presentation"
Thursday 18/12	Guanyun	2 hours	In the backlog item "Make an oral presentation"
Thursday 18/12	Ranier	3 hours	In the backlog item "Write and finalize rapports for exam"
Thursday 18/12	Guanyun	3 hours	In the backlog item "Write and finalize rapports for exam"
Thursday 18/12	Amund	1 hour	In the backlog item "Write and finalize rapports for exam"
Thursday 18/12	Shefat	2 hours	In the backlog item "Write and finalize rapports for exam"
Thursday 18/12	Ola	1 hour	In the backlog item "Write and finalize rapports for exam"
Thursday 18/12	Hansim	3 hours	In the backlog item "Refactoring code"
Thursday 18/12	Jakob	2 hours	In the backlog item "Sponsor image upload for public card showcase and even..."
Thursday 18/12	Jakob	1.5 hours	In the backlog item "Visualize the preview alongside the setup page (not..."
Thursday 18/12	Amund	1 hour	In the backlog item "Implement abuse protection"

Sprint review

In the final week of the project, we conducted a Sprint Review with the owner of Peers. We were invited to a live demonstration session with four team members present, and the session lasted approximately 45 minutes.

During the review, we demonstrated our updated onboarding and event setup flow. The owner responded positively to the idea of offering three ways to set up an event and especially highlighted the value of encouraging event planners to reuse existing information. In this upload-based flow, event planners can provide information they already have, the system extracts relevant details, and the user can then continue the setup either through manual configuration or AI-assisted chat.

During the demonstration, the AI agent temporarily produced an error and stopped responding. However, we were able to resolve the issue during the session quite quickly and got to continue the demo. Both the frontend and backend teams also received several questions from the owner, which helped clarify expectations and confirm technical choices.

Although a few features still had minor issues, the owner expressed that this iteration felt significantly improved overall. In particular, the smoother interaction with the AI agent made a strong impression. Overall, the owner showed high interest in the direction of the solution, and the feedback confirmed that the sprint focus areas improved the user experience and moved the project in the right direction.

We also observed another group presenting their solution. Their product appeared more polished, with a more refined UI of the current solution and a more “finished” end-to-end experience, with hard code chatbot. Compared to their solution, our strength was the concept and functionality direction, especially the three setup paths (manual, AI-assisted, and upload-based setup) and the focus on reusing existing event information. However, the comparison also made it clear that we should have allocated more time toward UI refinement, consistency, and overall product polish in the final iteration.

Sprint retrospective

What went well:

Team motivation remained high throughout the sprint. Even though the project has been a long process, the group stayed engaged and managed to complete the planned backlog items for the week. This was also reflected in strong attendance, with everyone present and consistently contributing each day.

What didn't go well:

We encountered several unexpected bugs that required more time and effort than planned. Many of these issues were linked to earlier design decisions in the solution, which created additional work late in the sprint. In addition, there was some confusion around the report writing. Because the report required many sections and we were a large group, it was difficult to maintain a full overview and coordination across all parts.

Goal

To finalize the solution by going through bugs and polishing minor functions. While also getting the rapport and oral presentation done.

Minutes

Sprint planning: 2 hours

Sprint review: 45 minutes

Sprint retrospective: 30 minutes